

FRANKLIN PARK

ENTRANCES AND PATHWAYS- PHASE V

COMMUNITY MEETING #1

THURSDAY, MARCH 30
6:00 PM



BOSTON
PARKS &
RECREATION
Martin J. Walsh, Mayor

1 PROJECT TEAM INTRODUCTION

Lauren Bryant, Project Manager, Boston Parks and Recreation
E-mail: Lauren.Bryant@boston.gov Phone: 617-961-3019

Margaret Dyson, Director of Historic Parks, Boston Parks and Recreation

Kyle Zick, Landscape Architect, KZLA

2 PROJECT OVERVIEW

CONSTRUCTION FUNDING

City of Boston Capital: \$3,000,000

SCHEDULE

COMMUNITY MEETINGS #1 **1/19/17 & 1/26/17**
Review site history and existing conditions for community discussion.

COMMUNITY MEETING #2 TONIGHT **03/30/2017**
Community discussion on pathways, entrances and circulation.

COMMUNITY MEETING #3 **TBD**
Present final schematic design for community discussion.

DESIGN & BID DOCUMENT DEVELOPMENT **SPRING/SUMMER 2017**

CONSTRUCTION **FALL 2017**

ANTICIPATED PARK OPENING **SUMMER 2018**

3 PRESENTATION

Pathways and Entries, Circulation for Circuit Drive, and Vehicular Access to Lower Circuit Drive.

4 LISTENING & DISCUSSION SESSION



For more information or to provide input, please visit our website.

<https://www.boston.gov/departments/parks-and-recreation/franklin-park-pathway-improvements>

5 PHASE IV UPDATE

6 CLOSING REMARKS & NEXT STEPS

